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WTh S~MTWThFS~MTWThFS~MTWThFS~MTWThF SSuMTWThF SSuMTWThF SSuMTWThF SSuMTWThF SSuM TWThF SSuMTWThF SSuMTWThF SSuMTWThF SSuMTW ThF SSuMTWThF SSuMTWThF 

ProcurPmPnt '"'' onnnP<. 

Pond"' 1 Materials 
Water reaimem r. : (pumps, tubing) 

Water reatment Media (Caustic, Flocculants) 

Waterf'r · Piping from Gold King to Rn B 

· , for Site Prep • Pond 

Remove 2014 rea1mem Solids 

Pull Back Back 

Re-gradPIFYn~nrl Pond Base 

Raise Berms 
Build Internal n. ,/C-"0 ;/Entrance Ramp 

Replace 

I from Natural Flow-+4 Pond-+3 Pond 

~ 
Document o, Jf'hPrk <:1, ,.;, 

Water reatment Setup 

Caustic System 

Flocc System 

:of Existing Water Q1 lit .. /<:1. 

Red and Bonita, Gold King, American Tunnel 

Mogul, Grand Mogul 

Ad it Muckout to 25' Past Bulkhead Location 

Water·, rea1men :During Muckout 

Bulkhead • f'viOUUILdtiUro 

Injection Line ,,. 
lnrlPran 'on<j Prep 

Bulkhead Construction 

DocUI """'d""' 1 and Testing Oversight 
Coffer Dam 

Tunnel Surface Prep 
Forms rnn<tn •r+inn 

Concrete Pour/Slump T. 'Cylinders 

Initial Cure · 7 Days 

7 Day- Cylinder Break 

Site nc>w• duvo 

Contact Grouting 

De mob RnB- Phase 1 

Full Cure- 28 Days 

28 Day- Cylinder Break 

Deneef Grouting 

Valve 1 and Closure 

Demob RnB- Phase 2 

1st ,; .. : of Altered Water Conditions/Flow 

Red and Bonita, Gold King, American Tunnel 

Mogul, Grand Mogul 

~ · , to Gold King 

Road Reconstruction 
Dump" .aroorl"/rbnn• 

Slope Setup 

Waterr• :Pipe 

Pipe Layout 

Pipe Assembly 

Pipe ' o/<.lnnP Security 

System Test -Water reatment Setup for Gold King • • 
~ 

Gold King Ad it Work 

I of Adit 

Water 1 reatment 

Construct Portal Entry 

Regrade Dump with New Channel 

Inspect Underground Workings 

Rehab llnrlPrarno "'ld (TBD) 

Site I 

: from Gold King 

-
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)ct-15 Red and Bonita Task 

Gold King Task 1171819 20 21 22 23 24 25 26 27 28 29 30 31 

SSuMTWThF SSuMTWThF S 

Procurement/Supplies/Reservations 

Pond Expansion Materials 

Water Treatment Equipment (pumps, tubing) 

Water Treatment Media (Caustic, Flocculants) 

Water Conveyance Piping from Gold King to RnB 

Mobilization for Site Prep 

Pond Expansion 

Remove 2014 Treatment Solids 

Pull Back Back Geotextile 

Re-grade/Expand Pond Base 

Raise Berms 

Build Internal Berms/Spillways/Entrance Ramp 

Replace Geotextile 

Headgate(s) from Natural Flow->4 Pond->3 Pond 

Document Progress/Check Elevations 

Water Treatment Setup 

Caustic System 

Flocc System 

Monitoring of Existing Water Quality/Flow 

Red and Bonita, Gold King, American Tunnel 

Mogul, Grand Mogul 

Adit Muckout to 25' Past Bulkhead location 

Water Treatment During Muckout 

Bulkhead Contractor Mobilization 

Injection Line Installation 

Underground Prep 

Bulkhead Construction 

Documentation and Testing Oversight 

Coffer Dam 

Tunnel Surface Prep 

Forms Construction 

Concrete Pour/Slump Testing/Strength Cylinders 

Initial Cure - 7 Days 

7 Day- Cylinder Break 

Site Restoration 

Contact Grouting 

De mob RnB- Phase 1 

Full Cure- 28 Days 

28 Day- Cylinder Break 

Deneef Grouting 

Valve Installation and Closure 

Demob RnB- Phase 2 

1st Monitoring of Altered Water Conditions/Flow 

Red and Bonita, Gold King, American Tunnel 

Mogul, Grand Mogul 

Mobilization to Gold King 

Road Reconstruction 

Dump re-grade/Channel Realignment 

Slope Protection Setup 

Water Conveyance Pipe Installation 

Pipe layout 

Pipe Assembly 

Pipe Protection/Slope Security 

System Test 

Water Treatment Setup for Gold King 

Gold King Ad it Work 

Excavation of Adit 

Water Treatment 

Construct Portal Entry 

Regrade Dump with New Channel 

Inspect Underground Workings 

Rehab Underground (TBD) 

Site Stabilization 

Demobilize from Gold King 
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